COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2018

ESTI MATE SUMVARY 09:37: 10
CONTI D C20180- COMBO ESTI MATE NO 0009 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.5 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  92.49 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,202, 491.92 PARTI Cl PATI NG $ 2,019, 224.12 $ 512, 320.90
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI Cl PATI NG 16, 375. 00 0.00
PERCENT COVPLETE: 92. 42% TOTAL EARNI NGS 2,035, 599. 12 512, 320. 90
FUNDS AVAI LABLE: $ 166, 892. 80 STOCKPI LED MATERI ALS 0.00 -111,228.12
GROSS EARNI NGS 2,035,599. 12 401, 092. 78
TOTAL CLAI VS $ 0.00 RETAI NAGE -28,771.76 -5, 065. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,006, 827. 36 396, 027. 32
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,006, 827. 36 396, 027. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 396, 027. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00015

0025 202-00027

0027 202-00210

0030 202-00220

0035 202-00240

0037 202- 00500

0040 202-00810

0045 202-01000

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

Rem Conc Pavenent

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Port Present Str (W ngwalls)

*Rermoval of Ground Sign

Renoval of Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
25. 000
EACH
450. 00000
0. 000
EACH
4, 000. 00000
43. 000
5%
15. 00000
210. 000
sy
20. 00000
1, 687. 000
5%
15. 00000
3, 131. 000
sy
1. 50000
8. 000
EACH
2, 631. 24000
6. 000
EACH
100. 00000
1, 682. 000
LF

2.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

1. 000
0. 000
1.000

19. 000
6. 000
25. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

210. 000
0. 000
210. 000

1, 687.000
0. 000
1, 687.000

3,131. 000
0. 000
3, 131. 000

8. 000
0. 000
8. 000

0. 000
6. 000
6. 000

1, 682. 000
0. 000
1, 682. 000
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ESTI MATE RUN 12/ 19/ 2018

2,700

600

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

09:37:10

AMOUNT

17, 335

750.

11, 250

645.

4,200

25, 305

4,696

21, 049

600

3, 364

00

00

00

.00

00

00

00

50

92

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20180-BI D
PRQIECT ER0342- 058 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0050 202-01035 Renoval of Gate 2.000
EACH
300. 00000
0055 202-01300 *Rermoval of End Anchorage 4. 000
EACH
200. 00000
0060 202-04002 Clean Cul vert 0. 000
EACH
1, 950. 00000
0065 203- 00060 *Enmbankment Material (Conplete In Place) 9, 317. 000
cY
30. 00000
0070 203-01500 Bl adi ng 10. 000
HOUR
125. 00000
0075 203-01510 Backhoe 5. 000
HOUR
125. 00000
0080 203-01550 Dozi ng 5. 000
HOUR
115. 00000
0085 203-01597 Pot hol i ng 42.000
HOUR
225. 00000
0090 206- 00000 Structure Excavation 1, 546. 000
cY
10. 00000
0095 206-00100 Structure Backfill (Cdass 1) 285. 000
cY
35. 00000
0097 206-00510 Filter Matl (CL A) 184. 000
CcY

102. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

8, 659. 000
0. 000
8, 659. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

42.000
0. 000
42.000

1, 370. 000
90. 000
1, 460. 000

285. 000
0. 000
285. 000

184. 000
0. 000
184. 000
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900.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:37: 10

AMOUNT

600.

800.

259,770

9, 450

14, 600

9, 975

18, 768

00

00

.00

00

.00

.00

.00

00

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 208-00023 *Erosi on Log (Type 3)(12 Inch) 3, 105. 000 3, 105. 000
LF 0. 000 0. 00
5. 00000 3, 105. 000 15, 525. 00
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 850. 00000 2.000 3,700. 00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 48. 000 4.000
HOUR 0. 000 0. 00
75. 00000 4.000 300. 00
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 14.000 1. 000
HOUR 13. 000 1,625.00
125. 00000 14. 000 1, 750. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval ) 29. 000 29. 000
HOUR 0. 000 0. 00
135. 00000 29. 000 3,915. 00
0126 208-00107 Rem Trash 125. 000 100. 000
HOUR 10. 000 935. 00
93. 50000 110. 000 10, 285. 00
0130 208-00207 Erosi on Control Managenent 35. 000 29. 000
DAY 6. 000 300. 00
50. 00000 35. 000 1, 750. 00
0135 208-00300 Tenporary Berns 358. 000 358. 000
LF 0. 000 0. 00
2.50000 358. 000 895. 00
0140 210-00810 *Reset Ground Sign 4.000 1. 000
EACH 2.000 210. 00
105. 00000 3. 000 315. 00
0145 210-00825 *Reset Fl ashing Beacon 1. 000 1.000
EACH 0. 000 0. 00

1, 405. 00000 1. 000 1, 405. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0147 210-01011 Res Gate 2.000 2.000
EACH 0. 000 0.00
310. 00000 2.000 620. 00
0150 212-00006 *Seedi ng (Native) 3. 600 0. 800
ACRE 1.500 682. 50
455. 00000 2. 300 1, 046. 50
0155 212-00028 *Seedi ng (Wetlands) 0. 100 0. 000
ACRE 0. 100 480. 00
4,800. 00000 0. 100 480. 00
0160 212-00032 *Soi | Conditioning 3. 600 0. 800
ACRE 1.500 2,542.50
1, 695. 00000 2. 300 3, 898.50
0165 213-00003 *Mul ching (Weed Free) 2.500 0. 400
ACRE 1.100 550. 00
500. 00000 1.500 750. 00
0170 213-00061 *Mul ch Tackifier 500. 000 100. 000
LB 200. 000 380. 00
1. 90000 300. 000 570. 00
0175 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 5, 460. 000 1, 769. 000
Cl ass
SY 1,729.000 5,014. 10
2.90000 3, 498. 000 10, 144. 20
0180 216-00301 *Turf Reinforcenent Mat (Class 1) 259. 000 0. 000
SY 0. 000 0. 00
5. 75000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (Cl ass 6) 1, 155. 000 160. 000
cY 581. 000 26, 145. 00
45. 00000 741.000 33, 345. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 310. 650 0. 000
TON 310. 650 29, 822. 40

96. 00000 310. 650 29, 822. 40



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 403-33741 *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 334. 920 0. 000
TON 334.920 26,123.76
78. 00000 334.920 26, 123.76
0203 403-34731 HMA (G SX) (75) (PG 58-34) 883. 550 0. 000
TON 883. 550 81, 286. 60
92. 00000 883. 550 81, 286. 60
0205 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 420-00113 Ceotextile (Drainage) (Cass 2) 2,987.000 2,853. 000
SY 134. 000 234.50
1. 75000 2,987. 000 5,227.25
0215 506-00212 Riprap (12 Inch) 2, 054. 000 1,878.000
CcY 90. 000 8, 550. 00
95. 00000 1, 968. 000 186, 960. 00
0220 601-03030 *Concrete C ass D (Box Cul vert) 181. 000 181. 000
cY 0. 000 0. 00
600. 00000 181. 000 108, 600. 00
0222 900-00006 Added Item (Dollar)/ Concrete Price Reduction -4,670. 000 -4,670. 800
DOL 0. 000 0. 00
1. 00000 -4,670. 800 -4,670. 80
0225 601-03040 *Concrete C ass D (Bridge) 58. 000 58. 000
cY 0. 000 0. 00
950. 00000 58. 000 55, 100. 00
0230 602-00000 *Reinforcing Steel 8, 558. 000 8, 558. 000
LB 0. 000 0. 00
0. 85000 8, 558. 000 7,274.30
0235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 32, 824. 000 32, 824. 000
LB 0. 000 0. 00
0. 95000 32, 824. 000 31, 182. 80
0240 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00

125. 00000 80. 000 10, 000. 00



CONTI D

ROADWAY

CAT NO0200

0245 603-05024

0246

603-10240

0247

603- 50100

0248

603- 30024

0250

606- 00301

0255

606- 01370

0260

606- 01385

0265

606- 01390

0270

606- 02005

0275

606-11010

0280 607-00005

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

24 Inch Reinforced Concrete End Section

24 In CSP

Flap Gate (__ Inch)

24 In SES

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Fl ared)

Bri dge Rail

Type 10R

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 500. 00000
60. 000
LF
98. 41000
1. 000
EACH
7, 015. 00000
2.000
EACH
490. 78000
250. 000
LF
34. 75000
4. 000
EACH
2, 350. 00000
2.000
EACH
625. 00000
2.000
EACH
1, 550. 00000
4. 000
EACH
2, 575. 00000
0. 000
LF
125. 00000
16. 000
EACH

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

60. 000
0. 000
60. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
225. 000
225. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

9. 000
2.000
11. 000
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ESTI MATE RUN 12/ 19/ 2018

7,818

9, 400

1, 250.

3,100

10, 300

400.

.00

.00

.00

.00

75

00

00

00

00

.00

09:37: 10

AMOUNT

3,000

5,904

7,015

981.

7,818

9, 400

1, 250.

3,100

10, 300

2,200

00

60

00

56

75

00

00

00

00

.00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 607-00010 *Corner and Line Brace Post 27.000 21.000
EACH 6. 000 1, 350. 00
225. 00000 27.000 6, 075. 00
0290 607-01000 *Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 269. 000 712.85
2.65000 269. 000 712. 85
0293 607-01010 Fence BW MP ( Spec) 1, 900. 000 1, 559. 000
LF 341. 000 1, 063. 92
3. 12000 1, 900. 000 5,928. 00
0295 607-11525 *Fence (Pl astic) 345. 000 345. 000
LF 0. 000 0. 00
1. 60000 345. 000 552. 00
0300 607-11581  *Fence (Tenporary) (Special) 1, 784. 000 1, 784.000
LF 0. 000 0. 00
3. 50000 1, 784. 000 6, 244. 00
0305 607-60120 *20 Foot Gate 2.000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00
0310 607-60324 *24 Foot Gate Twin 2. 000 1. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 2.000 2,700. 00
0315 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 100. 000 15. 000
LF 0. 000 0. 00
12. 00000 15. 000 180. 00
0323 613-00300 3 In Elec Cond 48. 000 48. 000
LF 0. 000 0. 00
26. 50000 48. 000 1,272.00
0325 613-07001 *Type One Pull Box 1. 000 1. 000
EACH 0. 000 0. 00

605. 00000 1. 000 605. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0327 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
928. 79000 1. 000 928. 79
0330 614-00011 *Sign Panel (Class I) 26. 000 0. 000
SF 26. 000 728. 00
28. 00000 26. 000 728.00
0335 614-00012 *Sign Panel (Cass I1) 36. 000 0. 000
SF 27.000 783. 00
29. 00000 27.000 783. 00
0340 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7.000 0. 000
EACH 7.000 1, 393.00
199. 00000 7.000 1,393.00
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4.000 0. 000
Sl i pbase
EACH 3.000 1,128.00
376. 00000 3. 000 1,128.00
0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0355 625-00000  *Construction Surveying 0. 250 0.230
LS 0. 000 0.00
42,500. 00000 0. 230 9, 775. 00
0357 625-00001  Const Surveying (Hour) 13. 000 8. 000
HOUR 5. 000 750. 00
150. 00000 13. 000 1, 950. 00
0360 626-00000  *Mbbilization 0. 250 0.228
LS 0. 000 0.00
470, 000. 00000 0.228 107, 160. 00
0365 626-01103 *Public Information Services (Tier II1) 1. 000 0. 800
LS 0. 100 1, 000. 00
10, 000. 00000 0. 900 9, 000. 00
0370 627-00008 *Modified Epoxy Pavenent Marking 30. 000 0. 000
GAL 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20180-BID ESTI MATE RUN 12/19/2018
PRQIECT ER0342- 058 ESTI MATE NO 0009 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0375 630- 00000 *Fl aggi ng 2,086. 500 1,672.500
HOUR 414. 000 9, 936. 00
24.00000 2,086. 500 50, 076. 00
0380 630- 00007 *Traffic Control Inspection 72.000 60. 000
DAY 12. 000 1, 200. 00
100. 00000 72.000 7,200. 00
0385 630-00012 *Traffic Control Management 160. 000 138. 000
DAY 22.000 14, 850. 00
675. 00000 160. 000 108, 000. 00
0390 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 000 0. 00
600. 00000 3. 600 2,160. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
120. 00000 9. 000 1, 080. 00
0400 630-80341  *Construction Traffic Sign (Panel Size A) 35. 000 31. 500
EACH 0. 000 0. 00
75. 00000 31.500 2,362.50
0405 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 34. 200
EACH 0. 000 0. 00
110. 00000 34. 200 3,762.00
0410 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0415 630-80355 *Portable Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
5, 500. 00000 2.700 14, 850. 00
0420 630-80360 *Drum Channel i zi ng Device 30. 000 27.000
EACH 0. 000 0. 00
40. 00000 27.000 1, 080. 00
0425 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0427 630-80370 Conc Barrier (Tenp) 300. 000 270. 000
LF 0. 000 0. 00
42.00000 270. 000 11, 340. 00
0430 630-80380 *Traffic Cone 25. 000 22.500
EACH 0. 000 0. 00
12. 00000 22.500 270.00
0432 630-80393  Stackable Vertical Panels 27.000 24. 300
EACH 0. 000 0. 00
28. 40000 24. 300 690. 12
0434 630-85010 I npact Atten (Tenp) 2.000 1.800
EACH 0. 000 0. 00
4, 200. 00000 1.800 7,560. 00
0435 700-70010 F/ A Mnor Contract Revisions 24,521. 630 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness I ncentive 19, 317. 760 0. 000
F A 19, 317. 760 19, 317. 76
1. 00000 19, 317. 760 19, 317.76
0455 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
F A -67.740 -67.74
1. 00000 -67.740 -67.74
0460 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 653. 000
F A 456. 000 456. 00
1. 00000 1, 109. 000 1, 109. 00
0465 700-70025 F/ A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0470

700- 70380

CAT NO0300

0475

0480

0485

0490

0495

0500

0502

0502

0504

202- 00425

206- 00065

211- 03005

501- 00200

503- 00060

503- 00310

606-11010

621- 00411

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

ROADWAY

F/ A Erosion Control

STRUCTURES

Renoval of Bridge Railing

*Structure Backfill

(FlowFill)

Dewat eri ng

St eel

Sheet Piling (Type I1)

*Drilled Caisson (60 Inch)

Crosshol e Sonic Logging Testing

*Bridge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

Str Tenp Acc Rd (Loc 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Type 10R

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
CAT 0200
1, 629. 000
LF
4. 00000
24. 000
cy
200. 00000
1. 000
LS
65, 000. 00000
898. 000
SF
35. 00000
88. 000
LF
1, 200. 00000
2.000
EACH
3, 500. 00000
1, 629. 000
LF
125. 00000
LF
68. 28000
0. 500
LS

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
0. 000
0. 000
0. 000

CURRENT AMT $ 1, 604,020.92$ 90$ 1,472,503.

1, 629. 000
0. 000

1, 629. 000

24.000
0. 000
24.000

1. 000
0. 000
1.000

0. 000
. 000
. 000

88. 000
0. 000
88. 000

2.000
0. 000
2.000

0. 000
1, 629.
1, 629.

000
000

000
000
0. 000

1, 629.
-1,629.

0. 500
0. 000
0. 500
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277, 300.

31, 395.

203, 625.

-111, 228.

09:37: 10

AMOUNT

.00

.00
6, 516.

.00
4, 800.

.00
65, 000.

00
31, 395.

.00
105, 600.

.00
7, 000.

00
203, 625.

12
0

.00
5, 000.

00

00

00

00

00

00

00

.00

00
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ESTI MATE RUN 12/ 19/ 2018
09: 37: 10

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0505 625- 00000

0507 625-00001

0510 626-00000

0515 700-70010

CAT NO0400

0520 620-00002

0525 620-00012

0530 620-00020

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
STRUCTURES

*Construction Surveying

Const Surveyi ng (Hour)

*Mobi | i zati on

Contr act

F/ A M nor Revi si ons

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

0. 250

42,500. 00000

0. 000
HOUR
150. 00000

0. 250
LS
470, 000. 00000

25, 000. 000
F A
1. 00000
CAT 0300 CURRENT AMT $
0. 500
EACH
20, 750. 00000
0.500
EACH
7, 500. 00000
1.000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 250
0. 000
0. 250

10, 625. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.228
0. 000
0.228

107, 160. 00

0. 000
0. 000 0.
0. 000 0.

582, 096.00 $ 123,791.88% 546, 721.

0.500
0. 000
0.500

10, 375. 00

0.500
0. 000 0.
0. 500

00

3, 750. 00

1.000
0. 000
1.000 2,250

2,202,491.92%  401,092.78$% 2,035, 599



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2018

ESTI MATE SUMVARY 09:37: 10
CONTI D C20180- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20844- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.5 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  92.49 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,086, 766. 14 PARTI Cl PATI NG $  2,902,679.73 $ 63, 973. 69
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI Cl PATI NG 2, 250. 00 0.00
PERCENT COVPLETE: 94. 11% TOTAL EARNI NGS 2,904, 929. 73 63, 973. 69
FUNDS AVAI LABLE: $ 181, 836. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,904, 929. 73 63, 973. 69
TOTAL CLAI VS $ 0.00 RETAI NAGE -42,505. 05 5, 065. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,862, 424. 68 69, 039. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,862, 424. 68 69, 039. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69, 039. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0009 09: 37: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0.500
LS 0. 000 0. 00
34,670. 00000 0.500 17, 335.00
0010 202-00200 Renoval of Sidewal k 28. 000 28. 000
5% 0. 000 0. 00
20. 00000 28. 000 560. 00
0015 202- 00203 Renoval of Curb and Gutter 112. 000 112. 000
LF 0. 000 0.00
7.00000 112. 000 784.00
0020 202-00206 Renoval of Concrete Curb Ranp 6. 000 6. 000
SY 0. 000 0. 00
15. 00000 6. 000 90. 00
0025 202-00210 Renoval of Concrete Pavenent 870. 000 870. 000
Sy 0. 000 0.00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renoval of Asphalt Mat 5,522. 000 5,522. 000
SY 0. 000 0. 00
15. 00000 5, 522. 000 82, 830. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 28, 944. 000 28, 944. 000
SY 0. 000 0. 00
1. 50000 28, 944. 000 43, 416. 00
0040 202-00810 *Renoval of G ound Sign 15. 000 15. 000
EACH 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0045 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknment Material (Conplete In Place) 1, 362. 000 1, 362. 000
cY 0. 000 0. 00
30. 00000 1, 362. 000 40, 860. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 776. 000
cY 0. 000 0. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
125. 00000
4. 000
HOUR
125. 00000
2. 000
HOUR
115. 00000
1, 500. 000
LF
5. 00000
40. 000
LF
8. 00000
2.000
EACH
1, 850. 00000
5. 000
EACH
300. 00000
1. 000
EACH
2, 250. 00000
10. 000
HOUR
75. 00000
5. 000
HOUR
125. 00000
5. 000
HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 12/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:37: 10

AMOUNT

500

3,930

320.

3,700

1, 500

450.

375.

.00

00

.00

00

00

00

00

.00

00

00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0112 208-00107 Rem Trash 50. 000 33.500
HOUR 0. 000 0. 00
93. 50000 33. 500 3,132. 25
0115 208- 00207 Erosi on Control Managenent 12. 000 9. 000
DAY 0. 000 0. 00
50. 00000 9. 000 450. 00
0120 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0125 210-00810 *Reset Ground Sign 5.000 1. 000
EACH 0. 000 0. 00
105. 00000 1. 000 105. 00
0130 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0135 210-04010 Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
1, 500. 00000 12. 000 18, 000. 00
0140 210- 04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4,000. 00
0145 210- 04050 Adj ust Val ve Box 15. 000 15. 000
EACH 0. 000 0. 00
650. 00000 15. 000 9, 750. 00
0150 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0155 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0.00
0160 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Class 6) 3, 158. 000 3,107. 000
cY 0. 000 0. 00
45. 00000 3,107. 000 139, 815. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 360. 000 1, 064. 600
TON 0. 000 0. 00
96. 00000 1, 064. 600 102, 201. 60
0180 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 497.730 497.730
TON 0. 000 0. 00
78. 00000 497.730 38, 822.94
0182 403-34741 HVA (G SX) (75) (PG 64-22) 1,983. 130 1, 983. 130
TON 0. 000 0. 00
79. 50000 1, 983. 130 157, 658. 84
0185 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 4,374.380 4,374.380
TON 0. 000 0. 00
90. 00000 4,374.380 393, 694. 20
0187 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20.000 -20.00
0190 412- 00600 Concrete Paverment (6 Inch) 0. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113 Geotextile (Drainage) (O ass 2) 21.000 21.000
Sy 0. 000 0. 00
1. 75000 21.000 36. 75
0197 420-00132 Geotextile (Separator) (CL 1) 600. 000 600. 000
SY 0. 000 0. 00
3.50000 600. 000 2,100. 00
0200 506-00212 Ri prap (12 Inch) 13. 000 13. 000
cY 0. 000 0. 00

95. 00000 13. 000 1, 235. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 110. 000
LF 0. 000 0. 00
100. 00000 110. 000 11, 000. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
200. 00000 48. 000 9, 600. 00
0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 100. 000 100. 000
LF 0. 000 0. 00
85. 00000 100. 000 8, 500. 00
0227 603-50015 15 In Plastic Pipe 10. 000 10. 000
LF 0. 000 0. 00
146. 54000 10. 000 1, 465. 40
0230 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2,550. 00000 3. 000 7,650. 00
0235 608- 00000 Concrete Sidewal k 31. 000 11. 000
SY 0. 000 0. 00
70. 00000 11. 000 770.00
0240 608-00010 Concrete Curb Ranp 35. 000 21.000
Sy 0. 000 0. 00
100. 00000 21. 000 2,100. 00
0245 608-00015 Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
40. 00000 16. 000 640. 00
0250 608-01550 Pl ace Asphalt MIlings 3, 094. 000 3, 094. 000
Sy 0. 000 0. 00

4. 00000 3, 094. 000 12,376. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0255 609-20010 Curb Type 2 (Section B) 5. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0260 609-21020 Curb and Gutter Type 2 (Section II-B) 112. 000 112. 000
LF 0. 000 0. 00
50. 00000 112. 000 5, 600. 00
0265 609-24004 CGutter Type 2 (4 Foot) 169. 000 168. 000
LF 0. 000 0. 00
45. 00000 168. 000 7,560. 00
0270 609-24006 Gutter Type 2 (6 Foot) 108. 000 108. 000
LF 0. 000 0. 00
60. 00000 108. 000 6, 480. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 16. 000 0. 000
Il
) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0290 614-00011 *Sign Panel (Cass I) 76. 000 75. 000
SF 0. 000 0. 00
28. 00000 75. 000 2,100. 00
0295 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 8. 000
EACH 0. 000 0. 00
199. 00000 8. 000 1, 592. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 10. 000
Sli pbase
EACH 0. 000 0. 00
376. 00000 10. 000 3,760. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 2.000
EACH 0. 000 0. 00

6, 972. 00000 2.000 13, 944. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0310 620-00002 Field Office (Class 2) 0. 500 0. 500
EACH 0. 000 0. 00
20, 750. 00000 0. 500 10, 375. 00
0315 620-00012 Field Laboratory (C ass 2) 0. 500 0.500
EACH 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0320 625-00000  *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
42, 500. 00000 0. 250 10, 625. 00
0323 625-00001 Const Surveyi ng (Hour) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0325 626-00000  *Mbbilization 0. 250 0.228
LS 0. 000 0. 00
470, 000. 00000 0.228 107, 160. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 132. 000 0. 000
GAL 132. 000 13, 200. 00
100. 00000 132. 000 13, 200. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 203. 000 203. 000
GAL 0. 000 0. 00
75. 00000 203. 000 15, 225. 00
0340 627-30310 *Prefornmed Plastic Pavenent Marking (60 M) 1, 200. 000 0. 000
(Xwal k- Stop Lin
SF 1, 158. 000 23,160. 00
20. 00000 1, 158. 000 23, 160. 00
0345 629-01031 Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 5, 897. 000 5, 897. 000
HOUR 0. 000 0. 00
24.00000 5, 897. 000 141, 528. 00
0355 630-00007 *Traffic Control Inspection 27.000 17. 000
DAY 0. 000 0. 00

100. 00000 17. 000 1, 700. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0360 630-00012 *Traffic Control Management 25. 000 20. 000
DAY 0. 000 0. 00
675. 00000 20. 000 13, 500. 00
0365 630-80001 *Fl ashi ng Beacon (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 4.500
EACH 0. 000 0.00
120. 00000 4.500 540. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 44.000 39. 600
EACH 0. 000 0. 00
75. 00000 39. 600 2,970. 00
0380 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 48. 600
EACH 0. 000 0.00
110. 00000 48. 600 5, 346. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
5, 500. 00000 1.800 9, 900. 00
0395 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 900
Type
ype) EACH 0. 000 0. 00
800. 00000 0. 900 720. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 39. 600
EACH 0. 000 0.00
40. 00000 39. 600 1, 584. 00
0405 630-80380 *Traffic Cone 125. 000 112. 500
EACH 0. 000 0. 00
12. 00000 112. 500 1, 350. 00
0407 630-80393  Stackable Vertical Panels 24. 000 21. 600
EACH 0. 000 0.00

28.40000 21.600 613. 44



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0410 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 900 5, 400. 00
6, 000. 00000 0. 900 5, 400. 00
0415 630-85041 *Mobi | e Attenuator 40. 000 29. 000
DAY 0. 000 0.00
500. 00000 29. 000 14, 500. 00
0420 700-70010 F/ A Mnor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 4,078. 900
FA 0. 000 0. 00
1. 00000 4,078. 900 4,078. 90
0440 700- 70023 F/ A On-The-Job Trai nee 1, 280. 000 1, 280. 000
FA 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0445 700- 70025 F/ A Quality Incentive Paynent 25, 000. 000 19, 317. 760
FA -19, 317. 760 -19, 317.76
1. 00000 0. 000 0. 00
0450 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,712,959.73$% 22,442.24 % 1,599, 956. 32



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 740. 000 2, 740. 000
SY 0. 000 0.00
10. 00000 2,740. 000 27,400. 00
0465 202-00458 Renoval of Portions of Present Structure 2, 740. 000 2, 740. 000
(Hydrodenolition)(F
SY 0. 000 0. 00
50. 00000 2, 740. 000 137, 000. 00
0470 202-00460 Renoval of Portions of Present Structure (Class 3) 239. 000 147. 000
SY 0. 000 0.00
220. 00000 147. 000 32, 340. 00
0475 202- 00504 Renoval of Expansion Device 277.000 277.000
LF 0. 000 0. 00
125. 00000 277.000 34, 625. 00
0480 202-00505 Renoval of Portions of Present Structure 2, 195. 000 2,160. 000
SF 0. 000 0.00
35. 00000 2,160. 000 75, 600. 00
0485 210-00530 Rebuild Portions of Present Structure 2, 195. 000 2,160. 000
SF 0. 000 0. 00
84. 00000 2,160. 000 181, 440. 00
0487 900-00021  Added Item (Square Foot)/ Rebuild Pier Cap Overhangs 280. 000 280. 000
SF 0. 000 0.00
194. 12000 280. 000 54, 353. 60
0489 403-34731 HVA (G SX) (75) (PG 58-34) 443. 000 0. 000
TON 325. 150 29,913. 80
92. 00000 325. 150 29, 913. 80
0490 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0495 509-08100 Provi de Tenporary Support 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0497 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00

12, 857. 16000 1. 000 12,857. 16



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20844-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO: 0009 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0500 512-00120 *Bearing Repair Corbel 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0505 515-00120  *Waterproofing (Menbrane) 2, 740. 000 2, 740. 000
SY 0. 000 0. 00
15. 50000 2, 740. 000 42,470. 00
0510 515-00400 Concrete Seal er 87.000 83. 000
Sy 0. 000 0. 00
40. 00000 83. 000 3,320.00
0515 518- 00000 Bri dge Conpression Joint Seal er 275. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 70. 000 2,100. 00
30. 00000 70. 000 2,100. 00
0523 601- 03040 Conc CL D (Bridge) 77.700 68. 600
cY 9.100 7,962.50
875. 00000 77.700 67,987. 50
0525 601- 06000 Latex Modified Concrete Placement 2, 764. 000 2, 740. 000
Sy 0. 000 0. 00
56. 60000 2,740. 000 155, 084. 00
0530 601-06002 Latex Modified Concrete 309. 400 309. 400
cY 0. 000 0. 00
760. 00000 309. 400 235, 144. 00
0535 601-51005 Gal vani ¢ Anodes 2,595. 000 2,595. 000
EACH 0. 000 0. 00
25. 00000 2,595. 000 64, 875. 00
0540 602-00000 *Rei nforcing Steel 7,100. 000 2, 856. 000
LB 0. 000 0. 00
0. 85000 2, 856. 000 2,427.60
0545 602-00020 *Reinforcing Steel (Epoxy Coated) 11, 685. 000 10, 048. 000
LB 1, 637. 000 1, 555. 15

0. 95000 11, 685. 000 11, 100. 75



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 13
ESTI MATE RUN 12/ 19/ 2018

QUANTI TY/ Qr

CONTI D: C20180- COMBO

PCN: 20844-BI D

PRQIECT STA0342- 060

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 Structures

0550 625-00000 *Construction Surveying

*Mobi | i zati on

0555 626- 00000

0557 625-00001 Const Surveying (Hour)

0560 700-70010 F/ A M nor Contract Revisions
CAT NO0300 STRUCTURES

0502 MATERI AL ALLOWANCE Bridge Rai l
CAT NO0400 Construction Engi neering

0565 620- 00020 Sanitary Facility

Type 10R

0.250

42,500. 00000

0. 250
LS
470, 000. 00000

5. 000
HOUR
150. 00000
5, 000. 000
F A
1. 00000
CAT 0300 CURRENT AMT $
LF
68. 28000
CAT 0300 CURRENT AMT $
1. 000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 37: 10
PREV QTY/ AMOUNT

Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT

0. 230

0. 000 0. 00

0. 230 9, 775. 00

0. 228

0. 000 0. 00

0.228 107, 160. 00

5. 000

0. 000 0. 00

5. 000 750. 00

0. 000

0. 000 0. 00

0. 000 0.00

1,371,556.41$ 41,531.45% 1,302, 723.41

1, 629. 000
-1,629. 000 -111, 228. 12
0. 000 0.00
0.00$ -111,228.12% 0. 00
1. 000
0. 000 0.00
1. 000 2, 250. 00
2,250.00$% 0.00% 2,250. 00

3,086, 766. 14 $ -47,254.43 % 2,904,929.73



